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Abstract- Complexities faced by oil and gas projects due to uncertainty and risk, demand the 
implementation of project management techniques for their successful completion. Therefore, this is 
made by using analytical hierarchy process, to identify and prioritize the key factors for successful project 
management performance of oil and gas projects. These factors are categorized into three groups which 
include attributes of project staff, project planning process and assessment of project quality. Using 
expert choice, a hierarchy is developed followed by pairwise comparison based upon data collection 
from industrial experts of oil and gas sector. Results of analytical hierarchy process (AHP) concluded 
that, project completion within estimated time and budget, clarity of objectives and involvement of top 
management are most crucial elements for improvement in project management performance of oil 
and gas projects. Whereas sensitivity analysis being carried out according to three different scenarios 
highlighted factors according to their relative importance. 
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I. IntroductIon
Oil and gas sector is considered as major contributor of nation’s economy and infrastructural 
development [1]. This sector has two major divisions i.e. upstream and downstream. Upstream 
sector is concerned with exploration and production of oil and gas and downstream sector deals with 
refining, transportation and marketing [2]. Oil and gas sector is known by certain characteristics 
such as huge investments, environmental effects, multi discipline workforce, global influence and 
high rewards. Many times oil and gas projects face complexities due to unstable political situation, 
increased market demand, fluctuations in price and tough schedule [3]. These issues sometimes 
lead oil and gas projects towards cost and schedule overrun as well. The reasons behind cost and 
schedule overrun are unavailability of skilled staff, unclear definition of projects scope, inappropriate 
planning, poor project control, lack of competent leadership and inexperienced project management 
personnel [4]. Besides this, these projects face issues like lack of trained staff, unfavorable market 
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conditions and environmental concerns. Project of oil and gas industry are usually risky, uncertain 
and provide intangible benefits. These risk also exists due to uncertain cash flow and irreversibility 
of these projects incorporating economic risks as well [5].
Project management tools and techniques are highly important to handle complex projects 
within estimated time and budget [6]. It is used by organizations to handle frequent customer needs 
with in allocated timeframes along with fast decision making. A study based in UAE has concluded 
that project management practices have positive influence on project success [7]. Organizations use 
project management tools and techniques to achieve organizational goals in a focused manner. It is 
also used to predict crisis while handling uncertainties to make a project successful [8]. The success 
of project management process is analyzed by defined criteria based on cost, time and quality, 
whereas project success is measured by its objectives [9]. 
A project which is executed in right direction has an ability to be successful but successful 
project management always enhance success of projects [10]. Project management practices not 
only enhance the performance of project manager who is using it, but it also improves project 
performance. It improves project performance by proper budget control and time utilization as 
estimated [11]. Project management tools and techniques helps to complete projects with in estimated 
budget and time while meeting desired quality level [12]. Its tools and techniques (DMAIC, PDCA, 
risk map, decision tree, sensitivity analysis, SWOT analysis, cause and effect diagram) are also used 
by oil and gas sectors for successful completion of projects [13]. 
According to the literature, AHP is widely used for many purposes relevant to project and 
project management. It is one of the most promising technique used for multi criteria decision 
making [14]. In a study AHP has been used for the selection of investment project of solar thermal 
based power plant [15]. The application of AHP also exists for construction projects to access 
safety risk during planning and budgeting phase [16]. A study carried out in Italy used AHP for the 
assessment of hydropower projects by incorporating stakeholders [17]. AHP also has its application 
for identification and evaluation of critical success factors for projects of construction industry [18]. 
The performance measurement of green supply chain of a manufacturing organization is also made 
using AHP [19]. In table 1, studies applying AHP for different projects is given.
181
Pakistan Journal of Engineering Technology and Science (PJETS) 
Volume 6, No 2, December 2016
TABLE 1
StudieS uSing AHP For diFFerent ProjectS
Reference Topic Addressed
[15] Selection of investment project of  solar thermal based power plant
[16] Assessment of safety risk during planning and budgeting phase of construction project
[17] Assessment of hydropower projects by incorporating stakeholders
[18] Identification and evaluation of critical success factors for projects of construction industry
[19] Performance measurement of green supply chain of a manufacturing organization
[21] Evaluation of complexity of projects
[22] Selection of a renewable energy project in Spain
[23] Management of project risk for construction projects in India
[24] Project selection process for six sigma deployment
[25] Risk assessment for construction projects in China
Project management performance is directly associated with success of oil and gas projects. 
The knowledge of factors essential for improvement in project management process is helpful 
for project managers for execution and successful completion of oil and gas projects. Therefore, 
keeping in view, issues faced by oil and gas sector, this study is made using AHP to identify and 
prioritize the factors, which are essential for the successful project management performance of oil 
and gas projects.
II. AnAlytIcAl HIerArcHy Process 
AHP is a multi-criteria decision making process which helps organizations to deal with 
complex and multiple conflicting objectives. It is widely used in many fields like engineering, 
manufacturing, management and social sciences. It uses pairwise comparison to rank alternatives 
subject to particular goals [20]. Analytical hierarchical process is a systematic way to prioritize and 
weight all the objectives. It is assumed that all the objectives of a particular problem are represented 
in a hierarchy. This technique has ability to deal with complex phenomena of real life by producing 
most consistent results. Analytical hierarchical process also has a potential for linking with linear 
programming and expert’s systems. It also facilitates decision makers to tradeoff between criteria. 
It has following basic steps.
1)  A hierarchy based structure is defined for identified problem by decomposing it into goal, 
criteria and sub criteria. It is most important and fundamental step of decision making 
process. Basically hierarchy based structure is used to link elements of one level to next 
associated level. 
2) After the development of hierarchy, pair wise comparison is made between all the 
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alternatives by expert’s / decision makers. This comparison is made based on a scale, 
according to which decision maker’s rate elements [14, 26]. Description of scale is given 
in table 2.
3) Pairwise comparisons of previous step are synthesized to get result of overall priorities and 
weights of elements with respect to the goals.
AHP is developed using a software known as “Expert Choice”. It allows group decision making 
to solve complex phenomena by sharing experience and knowledge. There are certain benefits of 
Expert Choice, which are explained below.
I. It helps to minimize the influence of dominant group member or groupthink.
II. Overall structure of hierarchy is based upon agreement of whole group by considering their 
concerns. With group discussion, modifications can be made to cover all the aspects.
III. In a situation where it becomes difficult to reach a conclusion, it may be decided through 
voting or average of judgments may be taken. 
IV. It synthesizes the objectives with respect to goal to get overall priorities.   
V. Sensitivity analysis is performed using Expert Choice to observe the result of change in 
objectives. 
VI. It is an ideal tool for group decisions through cohesive and rigorous process.
TABLE 2
ScAle For PAirwiSe comPAriSon Between FActorS 
Level of 
Importance Definition Interpretation
1 Equally preferred Two activities contribute equally to the objective
3 Moderately Experience and judgment slightly favor one activity over another
5 Strongly Experience and judgment strongly or essentially favor one activity over another
7 Very strongly An activity is strongly favored over another and its dominance demonstrated in practice
9 Extremely The evidence favoring one activity over another is of the highest degree 
possible for affirmation
2,4,6,8 Intermediate values Used to represent a compromise between preferences listed above
Reciprocals Reciprocals for inverse comparison
III. MetHodoloGy 
Key factors for successful project performance are identified with the help of literature review 
and discussion with experts of oil and gas sector. After which a hierarchy is developed based upon 
three level. Data collection is made by pair wise comparison of one factor with other factor according 
to their relative importance using scale ranging from 0 to 9. Then based on this data collection, key 
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factors are prioritized according to their importance. After which sensitivity analysis is carried out 
considering different scenarios to help project managers to deal with varying conditions of oil and 
gas projects.
A. Key Factors of Successful Project Management Performance 
There are many factors which influence project management performance to various extent. 
These indicators are identified with the help of literature and expert opinion. In this study, these 
factors are grouped into three categories which include attributes of project staff, project planning 
process and assessment of project quality.
Several studies indicates that technical knowledge, collaboration between technical and non-
technical staff, training of staff  and leaderships skills of team are important indicators of workforce’s 
attributes [1, 2, 27, 28]. Clarity of objectives, project completion with in estimated time and budget, 
work norms and standards and involvement of top management are most important factors for 
project planning [2, 27-30]. Several investigations concluded that project quality assessment is 
based upon implementation of quality control programs, ability to respond quickly and adequate 
risk analysis [2, 27, 30-32]. All these variables are also given in table 3.
TABLE 3 
eSSentiAl FActor For imProvement in Project mAnAgement PerFormAnce
Main  Sub Categories Notation References
Attributes of project staff
(PS)
Technical knowledge  
Collaboration               
Leadership skills         
Training 
PS1
PS2
PS3
PS4
[1, 2, 27, 28]
Project planning process 
(PP)
Project completion with in estimated time and budget
Work norms and standards      
Clarity of objectives                 
Top management involvement 
PP1
PP2
PP3
PP4
[2, 27-30]
Assessment of project quality
(PQ)
Quality control programs 
Ability to respond quickly 
Risk analysis                            
Implementation of ISO standards 
PQ1
PQ2
PQ3
PQ4
[2, 27, 30-32]
B. Development of AHP Model
Hierarchy model being developed by AHP must meet the goal behind it. The model developed 
for this study is based on three levels as shown in figure 1. First level is representing the goal of 
designed hierarchy i.e. key variables for successful project management performance. Objectives 
/ criteria for achieving goal are represented by second level of hierarchy i.e. project staff, project 
planning process, project quality measures. Whereas sub criteria for objectives are defined at level 
three. Sub criteria for project staff include staff’s expertise, collaboration, training and leadership 
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skills, whereas project planning process is sub categorized into project completion with in estimated 
time and budget, involvement of top management, project objectives clarity and its norms and 
standards. Sub criteria for project quality measures include quality control programs, quick response 
of queries, implementation of ISO standards and risk analysis.
Figure 1: Hierarchy developed for essential factors of project management performance
C. Data Collection 
A questionnaire based survey is carried out by industrial experts of oil and gas sector to 
determine the relative importance of each factor with respect to other. This questionnaire is based 
upon pair wise comparison between factors using a scale of 0 to 9. Each element is compared with 
other element to evaluate its relative importance based on some goal / criteria [33]. This method 
also allows cross checking and consistency between elements. First, a pairwise comparison is made 
between elements of second level according to the goal of this study. Attributes of project team, 
project planning process and assessment of project quality are compared with each other. After 
which, at third level three pairwise comparisons are made for each element of first level according 
to their respective sub criteria. Pairwise comparison between factors of first level is given in table 4. 
Whereas comparisons between attributes of project staff, project planning process, and assessment 
of project quality are given in table 5, 6 and 7 respectively.
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TABLE 4 
PAirwiSe comPAriSon Between FActorS oF FirSt level
PS PP QP Priorities  
PS 0.5 2 0.327
PP 1 0.413
QP 0.260
TABLE 5  
PAirwiSe comPAriSon Between SuB cAtegorieS oF “AttriButeS oF Project StAFF”
PS1 PS2 PS3 PS4 Priorities
PS1 0.67 1.47 1.58 0.281
PS2 0.70 0.86 0.249
PS3 1.18 0.254
PS4 0.216
TABLE 6 
PAirwiSe comPAriSon Between SuB cAtegorieS oF “Project PlAnning ProceSS”
PP1 PP2 PP3 PP4 Priorities
PP1 1.29 1.33 1.58 0.286
PP2 0.69 0.97 0.204
PP3 .90 0.277
PP4 0.233
    
TABLE 7 
PAirwiSe comPAriSon Between SuB cAtegorieS oF “ASSeSSment oF Project QuAlity”
QP1 QP2 QP3 QP4 Priorities  
QP1 1.09 2.31 1.59 0.344
QP2 1.40 1.37 0.278
QP3 0.97 0.179
QP4 0.200
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D. Ranking of Key Factors using AHP 
Pairwise comparison between factors is synthesized to get overall ranking of variables. For 
attributes of project staff, technical expertise of workforce is the most important element followed 
by leadership skills, collaboration and training respectively as shown in figure 2. Whereas for 
project planning process, the most important attribute is project completion within estimated budget 
and time followed by clarity of objectives, involvement of top management and work norms and 
standards respectively as indicated by figure 3. Assessment of project quality is based upon quality 
control programs, quick response of queries, implementation of ISO standards and risk analysis 
respectively as shown in figure 4. Overall consistency of all measures is less than cut off value of 
0.20 [34]. 
Figure 2: Prioritization of factors of “attributes of project staff”
Figure 3: Prioritization of factors of “project planning process”
Figure 4: Prioritization of factors of “assessment of project quality”
Figure 5: Overall Prioritization of factors for successful project management performance
 
According to the results produced by analytical hierarchical process, most essential element 
for successful performance of project management process is project completion within expected 
time and budget followed by clarity of objectives and involvement of top management. Whereas 
least significant contributors for successful project management process are training of staff, 
implementation of ISO standards and risk analysis respectively. In figure 5, all the factors contributing 
for better project management performance are shown in a sequence with consistency less than 0.1. 
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All variables are ranked according to their priority level in table 8.
TABLE 8
rAnking oF All FActorS eSSentiAl For Project mAnAgement PerFormAnce
Main Factors Sub Categories Notation Rank 
Attributes of project 
staff
(PS)
Technical knowledge  
Collaboration               
Leadership skills         
Training 
PS1
PS2
PS3
PS4
4
8
7
10
Project planning 
process
(PP)
Project completion with in estimated time and 
budget
Work norms and standards      
Clarity of objectives                 
Top management involvement 
PP1
PP2
PP3
PP4
1
6
2
3
Assessment of project 
quality
(PQ)
Quality control programs 
Ability to respond quickly 
Risk analysis                            
Implementation of ISO standards 
PQ1
PQ2
PQ3
PQ4
5
9
12
11
E. Sensitivity Analysis 
The last step of AHP based decision making is sensitivity, where input data is slightly changed 
to observe effect on overall results [35]. It is best performed with graphical interface to help decision 
makers. Sensitivity analysis of AHP based model is shown in figure 6(a&b) with overall ranking 
of all elements. In figure 6a, percentage contribution of each main factor and sub categories is 
also shown. Besides this, three additional scenarios are discussed by rearranging overall priority 
structure of model. Analysis of model with different priorities structure, helps experts to evaluate 
different policies before making a final decision. 
(a)
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(b)
Figure 6 (a & b): Sensitivity analysis of AHP Model
I. Sensitivity Analysis w.r.t “attributes of project staff”
For first scenario, “attributes of project team” is given highest priority followed by planning 
process and quality assessment as shown in figure 7. For this scenario, technical expertise of team 
is ranked at one followed leadership skills, collaboration and training respectively. Whereas least 
contributor for this scenario are quick response of queries, implementation of ISO standards and 
risk analysis. When factor “attributes of project staff” is dragged down by giving priority to other 
two factors, it is observed that project completion within estimated time and budget and clarity of 
objectives become dominant factors. 
Figure 7: Sensitivity Analysis with priority to “attributes of project team”
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II. Sensitivity Analysis w.r.t “project planning process”
In this scenario, project planning process is given highest priority followed by attributes of 
project staff and assessment of project quality as indicated in figure 8. According to this scenario, 
most significant contributor for project management performance are project completion within 
expected budget and time followed by clarity of objectives, top management involvement and work 
norms and standards. The least contributor for this scenario are training of team, quick response of 
queries, implementation of ISO standards and risk analysis. When factor “project planning process” 
is dragged down by giving priority to other two factors, it is concluded that staff’s knowledge and 
leadership skills become dominant factors.
Figure 8: Sensitivity Analysis with priority to “project planning process”
III. Sensitivity Analysis w.r.t “assessment of project quality”
For third scenario, assessment of project quality is given highest priority followed by attributes 
of staff and project planning process as shown in figure 9. Most important factors for this scenario 
are quality control programs, quick response of queries, implementation of ISO standards and risk 
analysis respectively. Whereas least significant contributor are work norms and standards, leadership 
skills, collaboration and training of project staff. Whereas, when assessment of project quality is less 
prioritized with respect to other two factors then project completion within forecasted time and 
budget and technical knowledge of team becomes most dominant factors.
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Figure 9: Sensitivity Analysis with priority to “assessment of project quality”
IV. conclusIon And recoMMendAtIons 
Oil and gas project face many difficulties due to inappropriate planning, tight schedule and 
uncertainties. Therefore, this study is made using AHP to help project managers by ranking the 
key factors for successful project management performance. With the help of literature review 
and expert’s opinion, key factors are selected. After which an analytical hierarchy based model 
is developed using these factors to facilitate oil and gas industrial experts for decision making in 
different scenarios. Data collection is made from oil and gas experts using a scale ranging from zero 
to nine. Based upon pair wise comparison on Expert Choice, collected data is synthesized to get 
overall results of hierarchy. After which it is found that
1) Project completion within expected time and budget followed by clarity of objectives and 
involvement of top management are most crucial elements for better project management 
performance of Oil and Gas projects. 
2) Least significant factors for improvement in project management process are quick 
response of queries, implementation of ISO standards and risk analysis.
3) Three different scenarios are also analyzed in this study by sensitivity analysis to help 
project managers in varying conditions. Each scenario has different dominant and least 
contributing factors.
Therefore, project managers should focus on highlighted factors of this study, to achieve success 
for oil and gas project management process while handling all uncertainties. It will help project 
managers to minimize difficulties faced during execution of oil and gas projects. Data collection 
for this study is made from oil and gas sector of Pakistan, whereas for more generic results, data 
collection can also be made from oil and gas companies of other countries as well.
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